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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM  

APPLICATION AMENDMENT APPROVAL 
 

RESOLUTION TAA-02-06 
 Amending Resolutions TAA-01-03 and TA-01-09 

 
At the June 13, 2002 California Transportation Commission (Commission) meeting, the Commission 
will be asked to consider the following Traffic Congestion Relief Program application amendments for 
the Contra Costa Transportation Authority (CCTA) and the California Department of Transportation 
(Department).  The Department recommends the Commission approve the requested actions.  A fact 
sheet describing each project is attached. 

 
• Project #16.2 - Route 4; construct one or more phases of improvements to widen freeway to 

eight lanes from Railroad through Loveridge Road, including two high-occupancy vehicle 
lanes, and to six or more lanes from east of Loveridge Road through Hillcrest.  Amend 
application to designate this as Subproject #16.2 - Reconstruct Loveridge Road Interchange 
and Widen from Loveridge Road to Somersville Road, update project cost and schedule, and 
update financial plan to redistribute funds.  Original TCR application approved under 
Resolution TA-00-03, as amended by Resolution TAA-01-03.  The CCTA is requesting this 
amendment. 

 
• Project #41.1 - Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, 

Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County.  Amend application to designate this as Subproject  #41.1 - Construct HOV Lanes with 
Mitigating Soundwalls from Route 118 to Route 14, and update project schedule and financial 
plan. Original TCR application approved under Resolution TA-01-09.  The Department is 
requesting this amendment. 

 
• Project #41.2 - Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, 

Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County.  Amend application to designate this as Subproject #41.2 - Construct HOV Lanes from 
Route 170 to Route 118, and update project schedule and financial plan.  Original application 
approved under Resolution TA-01-09.  The Department is requesting this amendment. 
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Contra Costa  Route 4; construct one or more phases of improvements to widen freeway to eight 

lanes from Railroad through Loveridge Road, including two high-occupancy vehicle 
lanes, and to six or more lanes from east of Loveridge Road through Hillcrest. 

               

($ X 1,000) 
Estimated Project Cost: $71,600 

$60,000 
TCRP Funds covered by application: $0 

TCRP Funds – Sub-Project: $14,000 Phases(s) covered by application: All 
TCRP Funds for Project #16: $39,000   
Lead Agency: Contra Costa 

Transportation 
Authority (CCTA) 

Implementing Agency: Same 

   
TCRP funds Allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: $0      

   
 
Project Summary:  The overall project is to widen State Route 4 from Railroad Avenue to Somersville Road.  
The overall project has been segmented into two sub-projects for implementation: 
 
Sub-Project #16.1 (Segment 1) – State Route 4 will be widened from 4 lanes to 8 lanes between 1.4 kilometers 
west of Railroad Avenue to Loveridge Road, including 2 high-occupancy vehicle lanes and preserve the median 
for future BART service. The Railroad Avenue interchange will be rebuilt as well as the Harbor Street 
overcrossing.  This segment is being constructed in stages and the early stages are under construction. (Total 
Project = $88,500,000, including $25,000,000 TCRP and $63,500,000 from other sources) 
 
Sub-Project #16.2 (Segment 2) – Loveridge Road interchange will be reconstructed to accommodate State 
Route 4 widening from 4 lanes to 8 lanes including 2 HOV lanes and a median for future BART. Six-lane 
widening in the median will continue from Loveridge Road to Somersville Road. (Total Project = 
$71,600,000, including $14,000,000 TCRP and $57,600,000 from other sources) 
 
Amendment Summary:  This major amendment creates two sub-projects and updates the project schedule and 
financial plan for Sub-Project #16.2.  This amendment will extend the schedule for all Phases and updates the 
project cost.  $4,600,000 of TCRP funds are reprogrammed from Phase 2 and programmed to Phase 3 
($300,000) and Phase 4 ($4,300,000). 
 
Reason for Change:  The project environmental phase is encountering delays due to additional coordination 
required with the resource agencies and longer review times by FHWA.  This resulted in increased cost to keep 
consultants on board to follow up with FHWA and coordinate reviews.  The environmental delay will cause delays 
in subsequent phases of work.  The increase for right-of-way is based on CCTA’s right-of-way experience with 

PROJECT LIMITS 

RAILROAD  AVE 

SOMERSVILLE RD 
LOVERIDGE RD 
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adjacent project and property values along the corridor.  The construction cost estimate was increased to reflect 
increased cost to deal with a railroad spur (relocate vs. abandon and provide alternative means) and to increase 
the contingency given that design is not complete.  Local funds (Sales Tax) and STIP-RIP funds will be used to 
cover the cost increases.  The schedule is also adjusted to reflect the planned Ready-to-List and Right-of-Way 
Certification dates. 
 

 

 
Prior TCRP Action:  Original application was approved on December 5, 2000 (TA-00-03) for $39,000,000 for all 
Phases.  Major amendment was approved on May 2, 2001 (TAA-01-03) to change the funding plan with no 
change in total cost. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No Issues. 
Project fully funded 
Recommend Approval with the following condition: 

• Allocation of capital funds contingent upon CTC review of the final Environmental Document and approval 
for future consideration of funding. 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Environmental Document 3/01 9/02 $2,600
6/02 $2,000

2 PS&E 6/02 4/04 $5,000
12/03 $4,600

3 9/02 6/04 $11,100
6/02 12/03 $8,900

4 Construction contracts & engineering, etc. 7/04 9/06 $52,900
4/04 6/06 $44,500

Total: $71,600
$60,000

Right of way acquisition, relocation assistance, etc.

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $9,000 $5,000 $14,000
$4,600 $8,700 $700

Proposed

Committed $3,000 $3,000
Proposed

Committed $27,000 $27,000
Proposed $24,000 $24,000

Committed $2,600 $5,000 $2,100 $17,900 $27,600
$2,000 $2,000

Proposed $200 $16,800 $17,000
Committed $2,600 $5,000 $11,100 $52,900 $71,600

$2,000 $4,600 $8,700 $3,700 $19,000
Proposed $200 $40,800 $41,000

Totals: $2,600 $5,000 $11,100 $52,900 $71,600
$2,000 $4,600 $8,900 $44,500 $60,000

TCRP State

STIP-IIP State

STIP-RIP State

Measure C Federal

Totals:
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Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route 

170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County. 

               

($ X 1,000) 
Estimated Project Cost: $45,684 

$32,560 
TCRP Funds covered by application: $0 

TCRP Funds – Sub-Project: $40,175 
$29,950 

Phases(s) covered by application: 2,3,4 

Total TCRP for Project 41: $50,000   
Lead Agency: Caltrans Implementing Agency: Same 
   

TCRP funds Allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: $0 
   
 

 
 
Project Summary:  The overall project involves the construction of one High Occupancy Vehicle (HOV) lane in 
each direction in the median on Route 5, from Route 170 to Route 14. The project also involves constructing new 
soundwalls on each side of freeway; widen several undercrossings; ramp improvements; reconstruction of the 
Route 5/170 Interchange to provide direct HOV connectors between Route 5 and Route 170. 
 
Amendment Summary:  This major amendment creates two sub-projects, and updates project schedules and 
financial plans for both: 

• Sub-Project #41.1: Segment 1, Route 118 to Route 14 – HOV lanes with mitigating soundwalls 
(Total Project = $45,684,000, including $40,175,000 TCRP and $5,509,000 from other sources). 

• Sub-Project #41.2: Segment 2, Route 170 to Route 118 – HOV lanes. (Total Project = $151,733,000, 
including $9,825,000 TCRP and $141,908,000 from other sources). 

 
This application covers Sub-Project #41.1 – Segment 1, Route 118 to Route 14.  This major amendment will add 
mitigating soundwalls to the scope of the project.  Stage construction results in the following schedule changes: 

• Extend the completion of Phase 2 from October 2002 to June 2004 and increase the cost from 
$2,610,000 to $4,259,000. 

• Extend the completion of Phase 3 from September 2002 to June 2004 and decrease the cost from 
$1,200,000 to $1,100,000. 

• Extend the completion of Phase 4 from February 2005 to June 2006 and increase the cost from 
$28,750,000 to $40,325,000. 

Project 
Location 

TCRP 
#41.1 

TCRP 
#41.2 
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Reason for Change:  To include the construction of mitigating soundwalls in the scope of the HOV project. 
 

 

 
Prior TCRP Action:  Original application was approved for Project #41 on June 6, 2001 (TA -01-09) for 
$50,000,000 for Phases 2, 3, and 4. 
 
Status of Conditions:  No previous conditions set. 
 
Discussion/Issues:  Project is fully funded.  A concurrent STIP Amendment is being proposed to reprogram 
existing STIP-RIP funds.  The STIP Amendment is to revise programming for various 2002 STIP projects in Los 
Angeles County.  Project is CE under NEPA/CEQA.  Notice of Exemption is on file.  The Regional Transportation 
Plan documentation is on file.  Soundwall construction is to begin after the completion of the HOV lanes.  A prior 
allocation of $21,250,000 ($11,252,000 – Phase 2 and $9,998,000 – Phase 3) was made to Project #41.  With 
this amendment, the funds will be reallocated to Project #41.1 and #41.2.  $2,749,000 will be reallocated to 
Project 41.1 for Phases 2 and 3 ($1,649,000 – Phase 2 and $1,100,000 – Phase 3).  $9,825,000 will be 
reallocated to Project #41.2 for Phases 2 and 3 ($4,027,000 – Phase 2 and $5,798,000 Phase 3).  The remaining 
$8,676,000 will be de-allocated from the project. 
 
Recommend Approval with the following condition: 

• Project approval is subject to approval by the CTC of STIP Amendment 02S-011 and if the STIP 
Amendment is not approved consistent with the TCRP application, the Department shall return with an 
amended TCRP application to update the project-funding plan. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 1/96 2/97
2 PS&E 7/01 6/04 $4,259

10/02 $2,610
3 7/01 6/04 $1,100

9/02 $1,200
4 Construction 12/02 6/06 $40,325

3/03 2/05 $28,750
Total: $45,684

$32,560

Utility Relocation

Project Report, Environmental Document

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $1,649 $1,100 $37,426 $40,175
$1,200 $28,750 $29,950

Proposed

STIP-RIP State Committed

Amendment $2,899 $2,899
Proposed

Committed $1,300 $1,300
Proposed

Committed $1,310 $1,310
Proposed

Committed $4,259 $1,100 $37,426 $42,785
$2,610 $1,200 $28,750 $32,560

Amendment $2,899 $2,899
Proposed

Totals: $4,259 $1,100 $40,325 $45,684
$2,610 $1,200 $28,750 $32,560

Totals:

RSTP Federal

Prop C Measure
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Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route 

170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County. 

   

($ X 1,000) 
Estimated Project Cost: $151,733 

$140,860 
TCRP Funds covered by application: $0 

 
TCRP Funds – Sub-Project: $9,825 

$20,050 
Phases(s) covered by application: 2,3,4 

Total TCRP for Project #41 $50,000   
Lead Agency: Caltrans Implementing Agency: Same 
   

TCRP funds Allocation requested concurrently with application: $0 for Phase(s): N/A 
Advance requested: $0 
   
 

 
 
Project Summary:  The overall project involves the construction of one High Occupancy Vehicle (HOV) lane in 
each direction in the median on Route 5, from Route 170 to Route 14. The project also involves constructing new 
soundwalls on each side of freeway; widen several undercrossings; ramp improvements; reconstruction of the 
Route 5/170 Interchange to provide direct HOV connectors between Route 5 and Route 170. 
 
Amendment Summary:  This major amendment creates two sub-projects, and updates project schedules and 
financial plans for both: 

• Sub-Project #41.1: Segment 1, Route 118 to Route 14 – HOV lanes with mitigating soundwalls (Total 
Project = $45,684,000, including $40,175,000 TCRP and $5,509,000 from other sources). 

• Sub-Project #41.2: Segment 2, Route 170 to Route 118 – HOV lanes. (Total Project = $151,733,000, 
including $9,825,000 TCRP and $141,908,000 from other sources). 

 
This application covers Sub-Project #41.2 – Segment 2, Route 170 to Route 118.  This major amendment 
reduces the amount of TCR funds for this Segment from $20,050,000 to $9,825,000 and makes updates the 
schedule.  The 2002 STIP Adoption (G-02-04) on April 4, 2002 programmed $140,534,000 of STIP -RIP Funds for 
Phases 3 and 4. 
 
Reason for Change:  Segment 1’s scope increased to include the construction mitigating soundwalls.  To keep 
Segment 1 fully funded, $10,225,000 is transferred from this segment.  The schedule is adjusted to reflect the 
programming of construction funds in Fiscal Year 06/07 in the 2002 STIP Adoption (G-02-04). 

Project 
Location 

TCRP 
#41.1 

TCRP 
#41.2 
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Prior TCRP Action:  Original application was approved for Project #41 on June 6, 2001 (TA -01-09) for 
$50,000,000 for Phases 2, 3, and 4. 
 
Status of Conditions:  No previous conditions set. 
 
Discussion/Issues:  Project is fully funded.  A concurrent STIP Amendment is being proposed to reprogram 
existing STIP-RIP funds.  The STIP Amendment is to revise programming for various 2002 STIP projects in Los 
Angeles County.  Environmental Document (Negative Declaration) approved by CTC on May 2, 2001 (E-01-21).  
Environmental and Regional Transportation Plan documentation is on file.  A prior allocation of $21,250,000 
($11,252,000 – Phase 2 and $9,998,000 – Phase 3) was made to Project #41.  With this amendment, the funds 
will be reallocated to Project #41.1 and #41.2.  $2,749,000 will be reallocated to Project 41.1 for Phases 2 and 3 
($1,649,000 – Phase 2 and $1,100,000 – Phase 3).  $9,825,000 will be reallocated to Project #41.2 for Phases 2 
and 3 ($4,027,000 – Phase 2 and $5,798,000 Phase 3).  The remaining $8,676,000 will be de-allocated from the 
project. 
 
Recommend Approval with the following condition: 

• Project approval is subject to approval by the CTC of STIP Amendment 02S-011 and if the STIP 
Amendment is not approved consistent with the TCRP application, the Department shall return with an 
amended TCRP application to update the project-funding plan. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 1/98 12/00 $0
$2,790

2 PS&E 1/01 7/06 $12,740
7/01 9/03

3 7/01 7/06 $13,685
11/03 $13,690

4 Construction 1/07 12/09 $125,308
9/04 11/07

Total: $151,733
$154,528

Utility Relocation

Project Report, Environmental Document

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,027 $5,798 $9,825
$11,252 $8,798 $20,050

Proposed

Committed $7,887 $132,647 $140,534
Amendment $4,440 $0 ($7,339) ($2,899)

Proposed

Committed $489 $489
$320 $170 $490

Proposed
Committed $3,784 $3,784

$2,470 $1,318 $3,788
Proposed

Committed
Proposed $4,892 $111,640 $116,532

Committed $8,300 $13,685 $125,308 $147,293
$2,790 $12,740 $8,798 $24,328

Amendment $4,440 $0 ($7,339) ($2,899)
Proposed $4,892 $111,640 $116,532

Totals: $0 $12,740 $13,685 $125,308 $151,733
$2,790 $13,690 $111,640 $140,860

Totals:

Other TBD

RSTP Federal

TCRP State

Prop C Measure

STIP-RIP State



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-02-06 
Amending Resolutions TAA-01-03 and TA-01-09 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on December 5, 2000, the Commission approved Resolution TA-00-03 

approving TCRP Project #16 - Route 4, for $39,000,000 to the Contra Costa 
Transportation Authority (CCTA) for Phase 1 – Environmental and Permits (ENV), 
Phase 2 – Plans, Specifications and Estimates (PS&E), Phase 3 – Right of Way (ROW), 
and Phase 4 – Construction (CON), with a subsequent amendment approval under 
Resolution TAA-01-03 to update the funding plan, with no change in total cost; and 

 
1.5       WHEREAS the Department and the CCTA have determined that the construction 

activities originally approved under TCRP Project #16 will be best implemented in two 
sub-projects; Sub-project #16.1 – Route 4, Widening 1.4 kilometers west of Railroad 
Avenue to Loveridge Road, and Sub-Project #16.2 – Route 4, Reconstruct Loveridge 
Road Interchange and Widen from Loveridge Road to Summersville Road; and 
 

1.6      WHEREAS the CCTA has submitted a revised application for TCRP Sub-Project #16.2 – 
Route 4, Reconstruct Loveridge Road Interchange and Widen from Loveridge Road to 
Summersville Road, to reflect the revised implementation strategy, schedule, and funding 
plan; and 
 

1.7       WHEREAS on June 6, 2001, the Commission approved Resolution TA-01-09 approving 
TCRP Project #41 – Route 5, for $50,000,000 to the Department for Phase 2 - PS&E,  
Phase 3 – ROW, and Phase 4 – CON; and 
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1.8    WHEREAS the Department has determined that the construction activities originally 
approved under TCRP Project #41 will be best implemented in two sub-projects; 
Subproject  #41.1 - Construct HOV Lanes with Mitigating Soundwalls from Route 118 to 
Route 14, and Subproject #41.2 - Construct HOV Lanes from Route 170 to Route 118; 
and 

 
1.9    WHEREAS the Department has submitted revised applications for TCRP Subproject  

#41.1 - Construct HOV Lanes with Mitigating Soundwalls from Route 118 to Route 14, 
and Subproject #41.2 - Construct HOV Lanes from Route 170 to Route 118, to reflect the 
revised project schedules and funding plans. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following three TCRP project application amendments as submitted, with subsequent 
clarifications and revisions: 
 
• Project #16.2 - Route 4; construct one or more phases of improvements to widen 

freeway to eight lanes from Railroad through Loveridge Road, including two high-
occupancy vehicle lanes, and to six or more lanes from east of Loveridge Road 
through Hillcrest  – Reconstruct Loveridge Road Interchange and Widen from 
Loveridge Road to Summersville Road. Update schedule and project costs, and 
redistribute funds.   

 Lead agency: Contra Costa Transportation Authority 
Implementing agency: CCTA 
 

• Project #41.1 - Route 5; add HOV lanes on Golden State Freeway through San 
Fernando Valley, Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley 
Freeway) in Los Angeles County – Construct HOV Lanes with Mitigating 
Soundwalls from Route 118 to Route 14.  Update project schedule and financial plan.  

      Lead Agency: California Department of Transportation (Department) 
Implementing Agency: Department  

 
• Project #41.2 - Route 5; add HOV lanes on Golden State Freeway through San 

Fernando Valley, Route 170 (Hollywood Freeway) to Route 14 (Antelope Valley 
Freeway) in Los Angeles County – Construct HOV Lanes from Route 170 to Route 
118.  Update project schedule and financial plan.   

      Lead Agency: California Department of Transportation (Department) 
Implementing Agency: Department; 

and 
 
2.2 BE IT FURTHER RESOLVED that for TCRP Project #16.2, an allocation of capital 

funds is contingent upon Commission review of the final Environmental Document and 
approval of future consideration of funding; and 

 
 
2.3 BE IT FURTHER RESOLVED that project approval for TCRP Project #41.1 and for 

TCRP Project #41.2 is subject to approval by the Commission of STIP Amendment 
02S-011; and 
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2.4 BE IT FURTHER RESOLVED that if STIP Amendment 02S-011 is not approved 

consistent with the TCRP applications, the Department shall return with an amended 
TCRP applications to update the project funding plans; and 

 
2.5 BE IT FURTHER RESOLVED that all lead agencies shall provide the Commission and 

the Department with a progress report on April 1st and October 1st of each year on actual 
expenditures and status of work, until the projects have been completed; and   

 
2.6       BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.7 BE IT FURTHER RESOLVED that CTC Resolutions TAA-01-03 and TA-01-09 are 

hereby amended. 


